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ESTIMATE RUN 08/17/2021

ESTIMATE SUMMARY 23:50:49

CONTID: C23668         ESTIMATE NO: 0002 PROG 2005

PCN: 23668-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Three structures at I25/I270 PERCENT TIME:

PROJECT NO: NHPPR100-346                  

PACKAGE A2 (I-25/I-270) BRIDGE PREVENT MTC

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,130,083.70 PARTICIPATING $ $ 275,538.53

AWARD PROJECT AMT: 1,924,290.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,337.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.91

WORK DAYS

WORK DAYS

20.44%

1,694,676.77

275,538.53

275,538.53

268,200.87

$

$

$

$

435,406.93

0.00

435,406.93

0.00

435,406.93

-11,205.21

0.00

424,201.72

0.00

AMOUNT DUE 424,201.72 268,200.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 268,200.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

37.0 TIME ALLOW: 57

ORIG TIME ALLOW: 57

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/06/2021

06/06/2021

07/31/2021

01/21/2021

01/29/2021

02/09/2021

06/06/2021
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PCN: 23668-BID    ESTIMATE RUN 08/17/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

6.000

EACH

678.00000

0010 Aggregate Bag 64.000

16.000

208-00035  
 

600.0080.000

120.00

200.000

LF  

7.50000

0015 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

2,633.00000

0020 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

16.000

EACH

105.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

2.500

208-00103  
 

165.002.500

165.00

10.000

HOUR

66.00000

0030 Sweeping (Sediment Removal) 0.000

10.500

208-00106  
 

1,690.5010.500

1,690.50

100.000

HOUR

161.00000

0035 Removal of Trash 0.000

14.000

208-00107  
 

924.0014.000

924.00

20.000

HOUR

66.00000

0040 Wildlife Biologist 27.000

44.000

240-00000  
 

7,242.0071.000

4,488.00

100.000

HOUR

102.00000

0045 Removal of Nests 0.000

1.000

240-00010  
 

133.001.000

133.00

20.000

HOUR

133.00000

0050 Mobilization 0.250

0.250

626-00000  
 

61,900.000.500

30,950.00

1.000

L S 

123,800.00000

0055 Public Information Management (Tier III) 21.000

35.000

626-01113  
 

3,920.0056.000

2,450.00

77.000

DAY 

70.00000
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PCN: 23668-BID    ESTIMATE RUN 08/17/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

25.000

GAL 

508.00000

0065 Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

801.000

SF  

30.00000

0070 Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

40.000

SF  

36.00000

0075 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

84.000

SF  

30.00000

0080 Uniformed Traffic Control 147.750

258.000

630-00003  
 

50,313.00405.750

31,992.00

750.000

HOUR

124.00000

0085 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

346.00000

0090 Traffic Control Management 15.000

23.000

630-00012  
 

65,816.0038.000

39,836.00

65.000

DAY 

1,732.00000

0095 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

956.00000

0100 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

179.00000

0105 Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

84.001.000

84.00

20.000

EACH

84.00000

0110 Construction Traffic Sign (Panel Size B) 12.500

3.500

630-80342  
 

1,536.0016.000

336.00

71.000

EACH

96.00000
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PCN: 23668-BID    ESTIMATE RUN 08/17/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

96.00000

0120 Portable Message Sign Panel 1.000

0.500

630-80355  
 

6,433.501.500

2,144.50

3.000

EACH

4,289.00000

0125 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,398.001.000

0.00

3.000

EACH

1,398.00000

0130 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

30.00000

0135 Traffic Cone 50.000

0.000

630-80380  
 

375.0050.000

0.00

100.000

EACH

7.50000

0140 Stackable Vertical Panels 16.000

1.500

630-80393  
 

525.0017.500

45.00

80.000

EACH

30.00000

0145 Mobile Attenuator 15.000

23.000

630-85041  
 

30,856.0038.000

18,676.00

65.000

DAY 

812.00000

0150 Night Work Lighting 0.200

0.270

632-00000  
 

7,097.000.470

4,077.00

1.000

L S 

15,100.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

155,500.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0165 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23668-BID    ESTIMATE RUN 08/17/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 Added Item (Dollar)/ Violation of Working Time 
Limitation

0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

0.000

DOL 

1.00000

CAT 240,558.00137,661.00676,984.01CURRENT AMT0200 $ $ $

CAT NO0300 E-17-QJ 

0175 Removal of Concrete Pavement 0.000

8.640

202-00210  
 

1,382.408.640

1,382.40

8.640

SY  

160.00000

0180 Remove Concrete Pavement (Planing) (Special) 587.000

17.000

202-00217  
 

25,972.00604.000

731.00

607.000

SY  

43.00000

0185 Removal of Portions of Present Structure (Class 1) 10.600

0.000

202-00450  
 

1,462.8010.600

0.00

10.600

SY  

138.00000

0190 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

0.000

SF  

121.00000

0195 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

204.00000

0200 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

9.000

EACH

678.00000

0205 Reset Fence 0.000

50.000

210-01000  
 

4,750.0050.000

4,750.00

50.000

LF  

95.00000

0210 Concrete Pavement (12 Inch) (Special) 0.000

8.640

412-01255  
 

6,099.848.640

6,099.84

8.640

SY  

706.00000
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PCN: 23668-BID    ESTIMATE RUN 08/17/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:50:49

CUMULATIVE
AMOUNT

CAT NO0300 E-17-QJ 

0215 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

88.000

LF  

11.00000

0220 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

7,124.000

SY  

37.00000

0225 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

5,093.000

CF  

101.00000

0230 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

0.000

CF  

194.00000

0235 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

31.00000

0240 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

0.000

LF  

307.00000

CAT 39,667.0412,963.24824,847.04CURRENT AMT0300 $ $ $

CAT NO0301 E-17-QH 

0245 Remove Concrete Pavement (Planing) (Special) 547.000

0.000

202-00217  
 

23,521.00547.000

0.00

547.000

SY  

43.00000

0250 Removal of Portions of Present Structure (Class 1) 3.000

0.000

202-00450  
 

414.003.000

0.00

3.000

SY  

138.00000

0255 Removal of Portions of Present Structure (Class 2) 7.600

0.000

202-00453  
 

1,801.207.600

0.00

7.600

SY  

237.00000

0260 Removal of Portions of Present Structure 0.000

1.400

202-00505  
 

169.401.400

169.40

1.400

SF  

121.00000
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PCN: 23668-BID    ESTIMATE RUN 08/17/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:50:49

CUMULATIVE
AMOUNT

CAT NO0301 E-17-QH 

0265 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

164.000

LF  

11.00000

0270 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

1,916.000

SY  

37.00000

0275 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,439.000

CF  

101.00000

0280 Concrete Class DR 2.200

1.300

601-03057  
 

5,659.503.500

2,102.10

11.200

CY  

1,617.00000

0285 Concrete (Patching) 0.000

0.600

601-06102  
 

116.400.600

116.40

1.000

CF  

194.00000

0290 Reinforcing Steel (Epoxy Coated) 6.000

130.380

602-00020  
 

409.14136.380

391.14

897.000

LB  

3.00000

CAT 32,090.642,779.04264,936.00CURRENT AMT0301 $ $ $

CAT NO0302 E-17-QO 

0295 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

446.000

SY  

43.00000

0300 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

138.00000

0305 Removal of Portions of Present Structure (Class 2) 0.000

22.200

202-00453  
 

5,261.4022.200

5,261.40

22.200

SY  

237.00000

0310 Removal of Expansion Device 0.000

147.000

202-00504  
 

28,224.00147.000

28,224.00

217.000

LF  

192.00000
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PCN: 23668-BID    ESTIMATE RUN 08/17/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:50:49

CUMULATIVE
AMOUNT

CAT NO0302 E-17-QO 

0315 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

0.000

SF  

121.00000

0320 Removal of Guardrail Type 4 0.000

30.000

202-01140  
 

2,760.0030.000

2,760.00

30.000

LF  

92.00000

0325 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

678.00000

0330 Bridge Expansion Device (0-4 Inch) 0.000

134.500

518-01004  
 

35,911.50134.500

35,911.50

238.500

LF  

267.00000

0335 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

134.000

LF  

11.00000

0340 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

1,552.000

SY  

37.00000

0345 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,171.000

CF  

101.00000

0350 Concrete Class DR 0.000

22.600

601-03057  
 

36,544.2022.600

36,544.20

22.800

CY  

1,617.00000

0355 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

0.000

CF  

194.00000

0360 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

23.000

SY  

31.00000

0365 Reinforcing Steel (Epoxy Coated) 0.000

1,408.050

602-00020  
 

4,224.151,408.050

4,224.15

1,408.050

LB  

3.00000
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PCN: 23668-BID    ESTIMATE RUN 08/17/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:50:49

CUMULATIVE
AMOUNT

CAT NO0302 E-17-QO 

0370 Guardrail (Special) 0.000

30.000

606-00900  
 

9,210.0030.000

9,210.00

30.000

LF  

307.00000

0375 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

8,960.00000

CAT 122,135.25122,135.25361,404.65CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Sanitary Facility 1.000

0.000

620-00020  
 

956.001.000

0.00

2.000

EACH

956.00000

CAT 956.000.001,912.00CURRENT AMT0400 $ $ $

$ 435,406.93275,538.53$2,130,083.70$CURRENT AMTPROJECT TOTAL


